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POLREP 141 , ' ,
FAIRMONT COKE WORKS
LAFAYETTE STREET . , ' • { ' ,, v
FAIRMONT, MARION, COUNTY, WV 26554

ATTN: CHARLIE KLEEMAN, GREGG CRYSTALL, DEBBIE DJETRICH

I. SITUATION (MONDAY 03/07/94, 1800 HOURS)
1 A. PERSONNEL ON SCENE: OSC-1, EPA/ERT-2, EPA/FAS-1, TAT-6,

ERCS-12
B. WEATHER ON SCENE: TEMPS IN HIGH 50'S; SUNNY.
C. OSC POWELL ON SITE TO DIRECT REMOVAL OPERATIONS.
D. PROJECT COSTS:

AGENCY COST AS OF 03/05/94 CEILING

ERGS $251,780 $ 635,000
TAT $ 62,219 $ 100,000
EPA DIRECT $ 16,233 $ 30,000
EPA INDIRECT $ 25,649 $ 50,000

TOTAL $ 355,881 ,$ 815,000

.UNOBLIGATED FUNDS ' . $ 898,000

SITE CEILING / $1,713,000
, •• , ' ' . . , ' ' ' • •WBBK«m«ni«'

II. ACTIONS TAKEN
A. ERGS CONTINUED ACCESSING PIPES AND COMPLETED SAMPLING 8

TANKS IN BUILDING-AJ, SOME OF WHICH WERE NOT PREVIOUSLY
LABELED. • , ' .

B. TAT CONTINUED AJR MONITORING OPERATIONS AND DOCUMENTATION
IN BUILDING-AJ.

C. ERGS CHEMIST AND TAT CONTINUED TO HAZCAT TANK SAMPLES
FROM BUILDINGS AC, AD AND AJ.

D. TAT DRAFTED A LETTER,TO THE STATE OF WV, DEPARTMENT, OF
ENVIRONMENTAL PROTECTION, CONCERNING ASBESTOS ABATEMENT
OPERATIONS AT SITE.

E. OSC SPOKE WITH :DAVI0 WEST, EPA-IRMB, WHO PROVIDED
ASSISTANCE AND GUIDANCE ON TRANSLATING GIS DATA TO AUTO-

1 CADD AND BACK TO GIS. •
F. OSC SPOKE WITH JOHN DALEY, EPA - ARTD, REGARDING ASBESTOS

,REMOVAL ISSUES.
; G. OSC SPOKE WITH LAURA BULATAO, EPA-ORC, REGARDING ARARS

ISSUES, SPECIFICALLY ASBESTOS RELATED.
H. OSC SPOKE WITH JEFF BARNETT, EPA-PO REQUESTING A P.R. BE

CUT FOR AN ADDITIONAL $765,000 TO BE APPLIED TO THE ERCS
:- . '. CEILING. ' " • •'•.;• . .'. . -: ... • ;. • . -•
I. EPA-FAS, JOANN MCDONALD, ARRIVED ON SITE AND BEGAN TO

REVIEW SITE COSTS.
J. EPA-ERT, GEORGE PRINCE AND GREG POWELL, ARRIVED ON SITE

TO ASSIST WITH THE EXTENT-OF-CONTAMINATION STUDY*
K. THE OSC, ERT, FAO, AND TAT CONDUCTED A SITE WALKTHROUGH

TO OBSERVE POSSIBLE SOURCE AREAS CONTRIBUTING TO THE
CONTAMINATION OF SURFACE/GROUND WATER EXITING THE SITE.
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III. FUTURE PLANS

L. ALli PARTIES DISCUSSED SITE CHARACTERIZATION ALTERNATIVES.
ERT SUGGESTED TO: . .

1. VISUALLY CHARACTERIZE WASTES VERTICALLY , - - ,
2. CLARIFY WASTE VOLUMES
,3. DETERMINE IF VERTICAL MIGRATION HAS OCCURRED
4. VERIFY CONTAMINANTS IN ORDER TO DISCUSS

. . 'REMOVAL/DISPOSAL ALTERNATIVES
M. EPA-ERT SUGGESTED THAT DURING BORING OPERATIONS,

COMPOSITE SAMPLES BE COMPRISED OF SIMILAR STRATIFIED
LAYERS TO IDENTIFY AND DEFINE AREAS. THE BORE HOLES
SHOULD BE DUG TO A DEPTH WHICH SOIL DOES NOT APPEAR
VISUALLY CONTAMINATED. A FINAL SAMPLE SHOULD THEN BE
COLLECTED AT EACH BORING WHEN THE DIRT APPEARS CLEAN.
THIS WILL CLARIFY THE VERTICAL MIGRATION OF CONTAMINATION
AND ASSIST IN DETERMINING THE VOLUME OF CONTAMINATED

• ' FILL; •• - ; • ' • • . * ' , - • • • ' : • . '
N. ,ERT INFORMED THE OS C THAT THE ENVIRONMENTAL CONDITIONS ON

/SITE HAVE DETERIORATED SIGNIFICANTLY SINCE ERT LAST
VISITED THE SITE IN 1983. ERT ADVISED THE OSC THAT
CONTROL OF SURFACE WATER RUN-ON AND RUN-OFF FROM THE SITE
SHOULD BE OF HIGHEST PRIORITY. <

O. THE OSC ADVISED THAT THE EROSION OF THE CONTAINMENT- POND
DIKE BE GIVEN IMMEDIATE ATTENTION.

P. ERCS AND TAT PERFORMED A SITE WALKTHROUGH AND ESTIMATED
THAT 3000 LINEAR FEET OF POSSIBLE ASBESTOS-CONTAMINATED
MATERIAL IS ON SITE.

Q. ERCS DELIVERED THE 10 PCB-BULK SAMPLES TO TECHNICAL
TESTING LABORATORIES, CHARLESTON, WV, AND RECEIVED THE
WATER SAMPLES ANALYTICAL PACKAGE. ,

A. TAT WILL CONTINUE TO REVISE THE SOIL SAMPLING PLAN TO
FACILITATE THE EXTENT-OF-CONTAMINATION STUDY.

B. EPA-ERT TO ASSIST WITH THE , EXTENT-OF-CONTAMINATION
SAMPLING STRATEGY.C. ERCS WILL COMPLETE ACCESSING AND SAMPLING TANKS/PIPES IN
BUILDING-AJ. 'D. ERCS CHEMIST WILL CONTINUE TO FORMULATE A BULKING PLAN
FOR MATERIAL IN SMA£L CONTAINERS.

E. TAT TO REVIEW THE SURFACE WATER AND BULK ANALYTICAL
;. RESULTS.

EDWARD M. POWELL, OSC
U.S. EPA REGION III
WHEELING, WV 26003
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